Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14599-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0029

Date: 05/04/2016
Page 1 of 6

Pay Period: 04/01/2016
to 04/30/2016

Contract Location: Time Allowed: 1111 Days
A BRIDGE AND APPROACHES ON SR 128 OVER THE FLINT Elapsed Calender Days: 898  Days
Percent Time: 80.83
District: 3 Area: 01
Contractor:

ROBINSON PAVING COMPANY Date Let: 09/20/2013

P. O. BOX 12266 Date Awarded: 10/04/2013
Date Contract Executed: 11/13/2013
Date Notice to Proceed: 11/15/2013

COLUMBUS GA 31917-2266 Date Work Began: 01/06/2014

Phone: (706)563-7959 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/29/2016

Surety Co: WESTFIELD INSURANCE COMPANY OF OHIO

Current Contract Amount $6,812,821.43 Counties:

Original Contract Amount $6,384,498.49 Crawford Taylor

Funds Available $867,685.81

Percent Complete 87.26%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
333205- $6,812,821.43 $6,384,498.49 $867,685.81 87.26% $25,763.29

Chief Engineer
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Estimate Number: 0029

Pay Period:

Date: 05/04/2016
Page 2 of 6

04/01/2016
to 04/30/2016

Project Number:

Federal State Project Number:

333205-

SR 128 - BRIDGE REPL

BRST0-0154-01(012)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$4,756,108.48
$1,189,027.14
$5,945,135.62

$5,945,135.62

$5,945,135.62

Prev to Date

$4,735,497.85
$1,183,874.48
$5,919,372.33

$0.00 $0.00

$5,919,372.33
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$5,919,372.33

Total Payable:

This Estimate

$20,610.63
$5,152.66
$25,763.29
$0.00
$25,763.29
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$25,763.29
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Contract ID: B14599-13-000-0 Estimate Number: 0029

Date: 05/04/2016
Page 3 of 6

Pay Period: 04/01/2016
to 04/30/2016

Project Number 333205-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0026 210-0250 UNDERCUT EXCAVATION CcY .000 750.000
5.000 .000
750.000 $.00 $3,750.00
0040 318-3000 AGGR SURF CRS TN 1,100.000 1,327.730
21.000 .000
1,327.730 $.00 $27,882.33
0045 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 680.000 1,173.960
79.250 .000
1,173.960 $.00 $93,036.33
0057 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 2,229.000 1,909.000
MATL & H LIME 67.290 110.560
2,019.560 $7,439.58 $135,896.19
0060 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 2,191.000 1,787.040
L & H LIME 64.220 45.540
1,832.580 $2,924.58 $117,688.29
0065 413-1000 BITUM TACK COAT GL 1,832.000 3,010.000
5.000 40.000
3,050.000 $200.00 $15,250.00
0070 433-1000 REINF CONC APPROACH SLAB SY 278.000 295.333
155.000 .000
295.333 $.00 $45,776.62
0075 436-1000 ASPHALTIC CONCRETE CURB - LF 1,954.000 1,675.000
9.580 177.000
1,852.000 $1,695.66 $17,742.16
5IN
0090 634-1200 RIGHT OF WAY MARKERS EA 41.000 42.000
200.000 .000
42.000 $.00 $8,400.00
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User: krender

Georgia
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Estimate Summary By Project

Contract ID: B14599-13-000-0 Estimate Number: 0029

Date: 05/04/2016
Page 4 of 6

Pay Period: 04/01/2016
to 04/30/2016

Project Number 333205-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0112 643-4000 WOVEN WIRE FENCE LF 2,170.000 2,719.000
7.900 .000
2,719.000 $.00 $21,480.10
Category Amount: $12,259.82 $486,902.02
Category Number: (0020 DRAINAGE
0118 207-0203 FOUND BKFILL MATL, TP Il cY 47.000 170.018
55.000 .000
170.018 $.00 $9,350.99
0135 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 452.000 496.000
36.520 144.000
640.000 $5,258.88 $23,372.80
0140 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 213.000 232.000
52.530 .000
232.000 $.00 $12,186.96
0141 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 97.000 104.000
65.360 .000
104.000 $.00 $6,797.44
0147 550-3518 SAFETY END SECTION 18 IN, STORM DRAIN, 6:1EA 2.000 4.000
1142.130 .000
4.000 $.00 $4,568.52
0149 550-3524 SAFETY END SECTION 24 IN, STORM DRAIN, 6:1EA 2.000 4.000
1802.000 .000
4.000 $.00 $7,208.00
0150 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 7.000 6.000
636.350 1.000
7.000 $636.35 $4,454.45



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14599-13-000-0 Estimate Number: 0029

Date: 05/04/2016

Page 5 of 6

Pay Period: 04/01/2016
to 04/30/2016

Project Number 333205-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0168 668-2100 DROP INLET, GP 1 EA 1.000 2.000
3000.000 .000
2.000 $.00 $6,000.00
Category Amount: $5,895.23 $73,939.16
Category Number: 0030 TEMPORARY EROSION CONTROL
0175 163-0240 MULCH TN 139.000 179.886
185.000 20.580
200.466 $3,807.30 $37,086.21
0205 163-0531 CONSTRUCT AND REMOVE SEDIMENT BASIN, TEA 1.000 1.500
6500.000 .000
1.500 $.00 $9,750.00
34+50
0290 171-0030 TEMPORARY SILT FENCE, TYPE C LF 16,893.000 10,737.750
4.000 37.500
10,775.250 $150.00 $43,101.00
0300 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 3,013.000 3,373.500
1.000 .000
3,373.500 $.00 $3,373.50
Category Amount: $3,957.30 $93,310.71
Category Number: 0040 PERMANENT EROSION CONTROL
0325 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN sy 287.000 312.889
65.000 .000
312.889 $.00 $20,337.79
0329 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 98.000 255.556
60.000 .000
255.556 $.00 $15,333.36
0330 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 161.000 960.611
65.000 .000
960.611 $.00 $62,439.72



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14599-13-000-0 Estimate Number:

0029

Date: 05/04/2016

Page 6 of 6

Pay Period: 04/01/2016
to 04/30/2016

Project Number 333205-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION CONTROL
0335 603-7000 PLASTIC FILTER FABRIC SY 611.000 1,376.556
4.000 46.667
1,423.223 $186.67 $5,692.89
0340 700-6910 PERMANENT GRASSING AC 12.000 6.987
900.000 3.039
10.026 $2,735.10 $9,023.40
0350 700-8000 FERTILIZER MIXED GRADE TN 11.000 3.593
525.000 1.300
4.893 $682.50 $2,568.83
Category Amount: $3,604.27 $115,395.99
Category Number: (0060 BRIDGE
0495 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 480.000 545.250
78.000 .000
545.250 $.00 $42,529.50
0515 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 2,780.000 548.778
1.000 46.667
595.445 $46.67 $595.45
Category Amount: $46.67 $43,124.95

Project Total Amount:

$25,763.29

$5,945,135.62



